
DREDGE SCHEDULE FY06

VESSEL OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
05 05 05 06 06 06 06 06 06 06 06 06

CURRITUCK Rudee (10 days) Ocean City (15 days)

Rudee (10 days)
17thManasquan

DISTRICT NAB NAP NAP NAO NAB NAB NAO NAO NAB

 
MERRITT Oregon Inlet Oregon Inlet cont. Maintenance

(21 days)
1st Silver Lake (15days)

Maintenance

DISTRICT saw saw saw saw saw saw saw saw saw

FRY

15th repair yard
Maintenance

DISTRICT saw saw sac sac saw saw saw saw

SNELL Wilmington HarboWilmington HarboWilmington Harbo Wilmington Harbor Wilmington Harbor Wilmington Harbo Wilmington Harbor Wilmington Harbor Maintenance Wilmington Harbor Wilmington Harbor
(20 days) (20 days) (20 days) (20 days) (20 days) (20 days) (20 days) (20 days) (20 days) (20 days)Wanchese 

Marsh (21 days)

Assateague Is.   
(45 days)

Asst. Is. cont. 
(15 days)

16th Oregon 
Inlet (15 days)

State shipyard 
cont.21st State 

shipyard (21 
days)

Oregon Inlet 
(cont.)21st Oregon 

Inlet 21days)

15th Silver Lake 
(30 days)

23,24,30 lay 
days

3rd Rudee (10 
days) lay

Repair repair

Ocean City (60 
days)

13th Shark 
River (4days) 18th Rudee (10 

days)

lay

lay

State shipyard 
(21 days) Maintenance Maintenance lay lay

Folly Beach (60 
days)

Mansquan Inlet (15 
days) NAP

lay lay layFolly Beach (cont.)

Ocean City      
cont.

Oregon Inlet (60 
days)

Cold Spring (28 
daysLay

Silver Lake 
(cont.)

1st Oregon Inlet 
(60 days)

Maintenance 
(13 days) 15th Silver Lake 

(30days)

Oregon Inlet   cont.
Teaches 

Hole/Silver lake 
cont.

K7opnagf
Text Box
Current Schedule as of Oct. 25, 2005.
Subject to change due to funding.




